## For questions about the project, visit rem.info/en

# Presentation begins at: 6:30 p.m.

#### Instructions – Digicast platform



## Ļ

When the facilitator names you to ask your question, we will activate your microphone.

### (+

You can click on the PowerPoint presentation or on the presenters to enlarge the view of your choice.

## 

If you did not register your name when you logged in, you can log out and log back in by identifying yourself. This will facilitate the management of the question period.



Réseau express métropolitain Canora and Ville-de-Mont-Royal Neighbourhood Committee

December 1, 2021





#### Welcome and introduction of committee members

- New community relations representative
- REM in Canora and Ville-de-Mont-Royal sector Status report since the last committee meeting
- Ongoing and upcoming work
- Next steps for the committee
- Question period



# Community relations

Q



As of November 1, 2021, there is a new resource dedicated to community relations for the Canora and Ville-de-Mont-Royal sector. To contact her:

Maude Hébert-Chaput Community Relations Advisor @ mhebertchaput@cdpqinfra.comT 514-847-8157

# REM in Canora and Ville-de-Mont-Royal sector

Status of the situation since the last committee meeting



# 48 complaints since the last committee meeting on April 22, 2021 (145 working days)





### Actions taken following complaints

Complaints received concern noise and work schedules at construction sites

Example of actions taken following a complaint:

- Reminders to employees and subcontractors of good practices near work sites
- As required, addition of flaggers to secure the work in progress





# Repair of the Jean-Talon bridge

O



#### Overview Canora sector

Portal Heights Exit of excavated material from the tunnel

#### Canora station

Jean-Talon bridge

Wilderton Aven

Entrance to the Mont-Royal Tunnel

Entrance to the Mont-Royal Tunnel Jean-Talon bridge Portal Heights Exit of excavated material from the tunnel vilderton

Work on the Jean<sup>1</sup>-Talon bridge Winter 2021 to summer 2022

- Installation of the bridge girders using a crane Closure of Jean-Talon Street on December 11– 12, 2021\*
- Paving of the deck planned for spring 2022

\*A works info will be released soon



# Construction of Canora and Ville-de-Mont-Royal stations





Canora station Outdoor design work

#### ← West side - ongoing

- 1. Plaza and entrance doors
- 2. Multifunctional trail
- Outdoor design work on Dunkirk Road (addition to contract)



The second s

#### → East side – to come

The outdoor design work will be carried out once the tunnel work is complete.

#### Canora station Outdoor work

#### Work spring 2022

- 1. Envelope work
- 2. Installation of the new antiintrusion fence on the west side
  - Maximum protection of the vegetation cover by minimizing tree pruning and cutting

Anti-intrusion fences

2



#### Ville-de-Mont-Royal station

-

\*

1000 C

CIRCUMPTER .

THE

Boniour @

#### Ville-de-Mont-Royal station



#### Work spring 2022

- 1. Finish of the exterior envelope
- 2. Installation of the new antiintrusion fence
- 3. Landscaping and restoration of the site

#### Ville-de-Mont-Royal station

#### To come

M CONTEN

(8) ------

Development of the entrance to the Villede-Mont-Royal station (plaza)

Line of the line o

Cornwall bridge

TE DE LE DE P



OTHER DESIGNMENT OF THE OWNER.



View from the platform of the future REM train

Elevator shaft

Tiling

Platform screen doors

# Canora and Ville-de-Mont-Royal stations Cornwall bridge

Timeline

Work	Nov. to Dec.	JAN	FEB	MARCH	APRIL	MAY	Sum- mer
Envelope and electromechanics (electrical and ventilation ducts)							
Installation of elevators	CAN	VMR	VMR	VMR			
Interior finishing (paint, ceramic, granite)							
Outdoor design and landscaping							
Railway system components (telecom room, platform screen doors, ticketing)							



# Cornwall bridge and dalle park work



Cornwall bridge and dalle park

1888

-----

BL & REAL FUL

Contra State

Ville-de-Mont-Royal station

京市市市

100

East side outdoor design in spring 2022

III

New dalle park

Cornwall bridge and bike path

## **Cornwall bridge and dalle park work**

Timeline

Work	Nov. to Dec.	JAN	FEB	MARCH	APRIL	MAY	Summer
<b>Work on the dalle park</b> Carrying out of work and installation of lighting under the dalle park							
<b>East side</b> Change of configuration of the work areas, electrical work, installation of traffic lights and street lamps							
Sidewalk and paving work							
Rehabilitation and demobilization of NouvLR							

# Work in the railway right-of-way between the Jean-Talon bridge and Côte-de-Liesse





Slope stabilization (approximate location)

-aird bridg

rid 0

alon

## Linear work Canora to Côte-de-Liesse

Timeline

) A ( a relation	Nov. to		FED	MADOU			<b>C</b>
Work	Dec.	JAN	FEB	MARCH	APRIL	MAY	Summer
Installation of catenary poles and gutters						             	
Winter electrical work on electrical substations 9 and 10							
Slope stabilization – installation of 357 piles (work method to be validated)							
Landscaping around electrical substations 9 and 10							
Finalization of the anti-intrusion fences							
Hydroseeding of slopes							
Delivery of material for the Mont-Royal Tunnel from Côte- de-Liesse station by locomotive (rails, ballast, sleepers, etc.).							





# Travaux du Réseau express métropolitain

dès décembre 2021 / from December 2021

## Fermeture / Closure

passerelle temporaire entre les avenues Melbourne et Morrison / temporary footbridge between Melbourne and Morrison Avenues



Détour pour les piétons et cyclistes Passerelle Russell ou le pont Cornwall Pour en savoir plus:



Pedestrian and cyclist detour Russell footbridge or Cornwall bridge

For more details: https://rem.info/en/works-info



Closure of the temporary footbridge December 2021

- Dismantling of the Morrison temporary footbridge in a few days
- Made possible by the reopening of the Cornwall bridge
- Pedestrian and cyclist detour via the Russell footbridge or Cornwall bridge





#### Insight on the expected completion of the work Canora and Ville-de-Mont-Royal sector

Continuation of exterior work on the stations



### Community relations

# Information to the community through various communication channels

- Continuous updating via the Work infos on the REM.info website and through occasional mailings
- Sending these Work infos to a targeted list and to the municipal actors involved

Information and communication platforms Website Social rem.info/en media Online newsletters Telephone line and sector and inbox updates Fmail/SMS Work alerts notices

### Neighbourhood Committee follow-up

REM/NouvLR proposal for committee follow-up based on the progress of the work

#### PROPOSED MEETING SCHEDULE

Last meeting in the form we know it:

Spring 2022

Consider the need for ad hoc meetings, based on the needs of the community TOPICS OF INTEREST

We look forward to hearing from you!







#### @rem\_metro

REMgrandmtl

REMgrandmtl

1-833-rem-info (1-833-736-4636)

*(info@rem.info* 

# rem.info/e

# Thank you!

Next meeting: Spring 2022



